

Wrexham County Borough Council: DA timetable (2009) and anticipated key dates (August 2011)

Stage	DA Timetable (2009)	Anticipated Dates	Progress
Alternative Sites Consultation	January – February 2011	January – February 2011	Completed January – February 2011
Submission	August 2011	September 2011	Submission due 30 th September 2011.
Focussed Changes Consultation		September – October 2011	Focussed Change Consultation due 9 th September – 21 st October 2011.
Examination in Public (hearing sessions)	February 2012	January – February 2012	
Publication of Inspector's Report	June 2012	September 2012	
Adoption	September 2012	October 2012	